COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2020

ESTI MATE SUMVARY 08:34: 29
CONTI D C22377 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 22377-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 419.0 DAYS TIME ALLON 7/17/2020 FI XED COMPLETI ON DAl
SH 13 COUNTY ROAD 3 SOUTH PERCENT TIME:  88.40 ORI G TIME ALLOW 7/17/2020 FI XED COVPLETI ON DAl
PROJECT NO. STR0132- 021
SH 13 COUNTY ROAD 3 SOUTH
NAMVE OF ROAD:
PROJECT COUNTI ES: MOFFAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 05/ 23/ 2020 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 01/ 10/ 2019 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 10,938, 011.36 PARTI Cl PATI NG $ 75, 840. 00 $ 0.00
AWARD PRQJECT AMTI:  $ 10, 888,031. 90 NON- PARTI Cl PATI NG 10, 437, 448. 22 1,331,633.81
PERCENT COMPLETE: 96. 12% TOTAL EARNI NGS 10, 513, 288. 22 1,331, 633.81
FUNDS AVAI LABLE: $ 424,723.14 STOCKPI LED MATERI ALS 1,570.80 -2,337.50
GROSS EARNI NGS 10, 514, 859. 02 1, 329, 296. 31
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 163, 320. 48 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 351, 538. 54 1, 329, 296. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 351, 538. 54 1, 329, 296. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 329, 296. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22377-BID ESTI MATE RUN 06/ 03/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0010 08: 34: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
33, 500. 00000 1. 000 33, 500. 00
0010 202-00015 *Rermoval of Headwal | 18. 000 18. 000
EACH 0. 000 0. 00
355. 00000 18. 000 6, 390. 00
0015 202-00020 *Renpoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
36, 710. 00000 1. 000 36, 710. 00
0020 202-00033 *Rermoval of Pipe 13. 000 13. 000
EACH 0. 000 0. 00
2,620. 00000 13. 000 34, 060. 00
0025 202-00090 *Renoval of Delineator 112. 000 112.000
EACH 0. 000 0.00
12.10000 112. 000 1, 355. 20
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 239. 000 1, 239. 000
SY 0. 000 0. 00
18. 00000 1, 239. 000 22,302.00
0035 202-00250 *Renoval of Pavenent Marking 35, 472. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
152. 00000 6. 000 912. 00
0045 202-01000 *Renpoval of Fence 49, 562. 000 49, 262. 000
LF 0. 000 0.00
0. 78000 49, 262. 000 38,424. 36
0050 202-01035 *Rermoval of Gate 12. 000 12. 000
EACH 0. 000 0. 00
104. 00000 12. 000 1, 248. 00
0055 202-01400 *Renpoval of Cattle Guard 1. 000 1.000
EACH 0. 000 0.00

1, 640. 00000 1. 000 1, 640. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-00050

0065

203- 00060

0070

203- 01100

0075

203- 01500

0080

203- 01510

0085

203- 01550

0090

203- 01565

0095

203- 01582

0100

203- 01590

0105

203- 01597

0110 203-02330

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Unsui tabl e Materi al

*Enmbankment Materi al

(Conplete In Place)

*Proof Rolling

*Bl adi ng

*Backhoe

*Dozi ng

*Hydraul i c Excavat or

*Truck (Dunp)

*Front

End Loader (Rubber Tire)

*Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 181. 000
cy
10. 60000
98, 321. 000
cy

12. 20000
30. 000

HOUR
182. 00000
75. 000

HOUR
180. 00000
54. 000

HOUR
125. 00000
25. 000

HOUR
210. 00000
18. 000

HOUR
210. 00000
30. 000

HOUR
117. 00000
8. 000

HOUR
200. 00000
4. 000

HOUR
290. 00000
120. 000

HOUR

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 181. 000
0. 000

9, 181. 000

98, 321. 000
0. 000

98, 321. 000

28. 000
2.000
30. 000

32. 000
34.750
66. 750

6. 000
48. 000
54. 000

25. 000
0. 000
25.000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

0. 000
7.500
7.500

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 06/ 03/ 2020

364.

6, 255

6, 000

1,500

.00

.00

00

00

00

.00

.00

.00

00

.00

.00

08: 34: 29

AMOUNT

97, 318

1,199,516

5, 460

12,015

6, 750

5, 250

3,780

1, 500

1,160

60

20

00

00

00

00

00

.00

00

00

.00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22377-BI D
PRQIECT STR0132- 021 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 206-00065 *Structure Backfill (FlowFill) 51. 100
cY
268. 00000
0120 207-00205 *Topsoi | 27,673. 000
cY
5. 25000
0125 207-00210 *St ockpi | e Topsoi | 27,673. 000
CcY
7.00000
0130 208-00002 *Erosion Log Type 1 (12 Inch) 12, 648. 000
LF
4. 15000
0130 MATERI AL ALLOWANCE Erosion Log Materials
LF
1.87000
0135 208-00013 *Erosi on Log Type 1 (20 Inch) 490. 000
LF
6. 60000
0140 208-00035 *Aggr egat e Bag 158. 000
LF
7.45000
0145 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000
EACH
1, 380. 00000
0150 208-00070 *Vehi cl e Tracki ng Pad 0. 000
EACH
3, 790. 00000
0155 208-00103 Renoval and Disposal of Sedinment (Labor) 294. 000
HOUR
45. 00000
0160 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 6. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

51.100
0. 000
51.100

27,673. 000
0. 000
27,673. 000

27,673. 000
0. 000
27,673. 000

11, 378. 000
1, 250. 000
12, 628. 000

2, 090. 000
-1, 250. 000
840. 000

490. 000
0. 000
490. 000

158. 000
0. 000
158. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

123. 000
161. 000
284.000

6. 000
0. 000
6. 000
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ESTI MATE RUN 06/ 03/ 2020

5,187

-2,337.

7,245

.00

.00

.00

50

50

.00

.00

.00

.00

00

.00

08: 34: 29

AMOUNT

13, 694

145, 283

193, 711.

52, 406

1,570

3,234

1,177

2,760

12,780

540.

80

25

00

20

80

00

10

00

.00

00

00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22377-BI D
PRQIECT STR0132- 021 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0165 208-00106 Sweepi ng (Sedi ment Renoval) 54. 000
HOUR
350. 00000
0170 208-00107 Renoval of Trash 126. 000
HOUR
80. 00000
0175 208-00207 *Erosi on Control Managenent 52. 000
DAY
940. 00000
0180 209- 00600 *Dust Palliative (Magnesium Chloride) 81, 100. 000
GAL
0. 76000
0185 210-00810 *Reset Ground Sign 13. 000
EACH
300. 00000
0190 212-00006 *Seedi ng (Native) 45. 200
ACRE
428. 00000
0195 212-00032  *Soil Conditi oni ng 45. 200
ACRE
335. 00000
0200 213-00003 *Mul chi ng (Weed Free) 38. 600
ACRE
525. 00000
0205 213-00011  *Mil ching (Hydraulic) 31. 300
ACRE
1, 150. 00000
0210 213-00061 *Mul ch Tackifier 7,720. 000
LB
1. 85000
0215 213-00150 *Bonded Fi ber Matrix 0. 000
ACRE

2,930. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

43.500
0. 000
43.500

96. 000
0. 000
96. 000

38. 000
10. 000
48. 000

81, 100. 000
0. 000
81, 100. 000

13. 000
0. 000
13. 000

38. 600
0. 000
38. 600

38. 600
0. 000
38. 600

38. 600
0. 000
38. 600

28. 300
0. 000
28. 300

7,720.000
0. 000
7,720. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2020

9, 400

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08: 34: 29

AMOUNT

15, 225

7,680

45,120

61, 636

3,900

16, 520

12, 931.

20, 265

32, 545

14,282

00

00

00

00

00

80

00

00

00

00

.00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22377-BID ESTI MATE RUN 06/ 03/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0010 08: 34: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 5, 000. 000 0. 000
Cl ass
5% 0. 000 0. 00
2.15000 0. 000 0. 00
0225 240- 00000 *W1dlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
115. 00000 5. 000 575. 00
0230 240-00010 *Renpval of Nests 1. 000 1. 000
HOUR 0. 000 0. 00
90. 00000 1. 000 90. 00
0235 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 40000 0. 000 0. 00
0240 304-01000 *Aggregate Base Course (Class 1) 51, 246. 860 51, 246. 860
TON 0. 000 0. 00
17. 60000 51, 246. 860 901, 944. 74
0245 304-06000  *Aggregate Base Course (Cl ass 6) 43,510. 840 41, 592.970
TON 317.870 6, 103. 10
19. 20000 41, 910. 840 804, 688. 13
0250 310-00610 *Full Depth Reclanation of Hot M x Asphalt Pavenment 69, 300. 000 69, 300. 000
8-12"
( ) 5% 0. 000 0. 00
0. 95000 69, 300. 000 65, 835. 00
0255 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 114. 460 14. 460
TON 0. 000 0. 00
165. 00000 14. 460 2,385.90
0260 403-34701 Hot M x Asphalt (Grading SX) (75) 37,932.010 25, 183. 940
TON 12, 748.070 755, 960. 55
59. 30000 37,932.010 2,249, 368. 19
0265 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 1, 082. 460 1, 082. 460
TON 0. 000 0. 00
405. 00000 1, 082. 460 438, 396. 30
0270 411-03355  Asphalt Cenent Performance Grade (PG 58-34) 1, 166. 450 240. 420
TON 926. 030 439, 864. 25

475. 00000 1, 166. 450 554, 063. 75



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22377-BID ESTI MATE RUN 06/ 03/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0010 08: 34: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 832. 000 2,754. 000
GAL 3,078. 000 6, 925. 50
2.25000 5, 832. 000 13, 122. 00
0280 420-00132 *Ceotextile (Separator) (Class 1) 8, 028. 000 7, 860. 000
SY 168. 000 327. 60
1. 95000 8, 028. 000 15, 654. 60
0285 506-00209 *Riprap (9 Inch) 144. 000 124.000
cY 20. 000 1, 400. 00
70. 00000 144. 000 10, 080. 00
0290 506-00212 *Riprap (12 Inch) 89. 000 62. 000
cY 27.000 2,160. 00
80. 00000 89. 000 7,120.00
0295 506-01020  *Geogrid Rei nforcenent 10, 883. 000 10, 883. 000
Sy 0. 000 0. 00
1. 65000 10, 883. 000 17, 956. 95
0300 601-01000 *Concrete Class B 61.100 61.100
cY 0. 000 0. 00
690. 00000 61. 100 42,159. 00
0305 601-03030 *Concrete Class D (Box Cul vert) 94. 900 94. 900
cY 0. 000 0. 00
900. 00000 94. 900 85, 410. 00
0310 602-00020 *Rei nforcing Steel (Epoxy Coated) 6, 326. 000 6, 326. 000
LB 0. 000 0. 00
5. 50000 6, 326. 000 34,793.00
0315 603-70808  *8x8 Foot Concrete Box Cul vert (Precast) 206. 000 206. 000
LF 0. 000 0. 00
1, 590. 00000 206. 000 327, 540. 00
0320 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 950. 000 0. 000
LF 950. 000 36, 480. 00
38. 40000 950. 000 36, 480. 00
0325 606-02005 *End Anchorage (Fl ared) 6. 000 0. 000
EACH 6. 000 17, 040. 00

2,840. 00000 6. 000 17, 040. 00



CONTI D

CAT NO0200

0330

0335

0340

0345

0350

0350

0350

0355

0360

0365

0370

607- 00005

607- 00010

607-11310

607-11525

607-32208

607-60117

611-00020

612- 00001

612-00003

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*End Post
*Corner and Line Brace Post

*Fence Conbination Wre Wth Treated Woden Posts

(Speci al)

*Fence (Pl astic)

*Wbod Snow Fence (8 Foot

Hi gh)

MATERI AL ALLOMNCE Snow Fence Pane

MATERI AL ALLOWANCE Snow Fence Panel

*16 Foot

Gate (Special)

*20 Foot

Cattle GQuard

*Del i neat or

(Type I)

*Del i neator (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

40. 000

EACH
156. 00000
82. 000

EACH
208. 00000
0. 000

LF
3. 45000
112. 000
LF

2. 65000
590. 000

EACH
416. 00000

EACH
195. 60000

EACH
195. 60000
25. 000

EACH
260. 00000
1. 000

EACH
19, 500. 00000
153. 000

EACH
23. 20000
3. 000

EACH

27.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
0. 000
21.000

80. 000
0. 000
80. 000

0. 000
0. 000
0. 000

112. 000
0. 000
112. 000

590. 000
0. 000
590. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

1. 000
0. 000
1. 000

123. 000
0. 000
123. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 06/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 34: 29

AMOUNT

3,276

16, 640

296.

245, 440

4,680

19, 500

2,853

81.

00

00

.00

80

00

.00

.00

00

00

60

90



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22377-BID ESTI MATE RUN 06/ 03/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0010 08: 34: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 613-81900 Mobi | e Li ght Tower 3. 000 3. 000
EACH 0. 000 0. 00
5, 050. 00000 3. 000 15, 150. 00
0380 614-00026 *Sign Panel (Cass I) (Install Only) 2.000 2.000
EACH 0. 000 0. 00
303. 00000 2.000 606. 00
0385 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 1. 000 1.000
EACH 0. 000 0. 00
505. 00000 1. 000 505. 00
0390 614-80385 *Rumbl e Strip 38, 000. 000 0. 000
LF 0. 000 0. 00
0. 44000 0. 000 0.00

0395 624-20019  *18 Inch Drainage Pipe (Class 0) (Conplete In Place) 260. 000 260. 000
LF 0. 000 0.00
129. 00000 260. 000 33, 540. 00
0400 624-20025 *24 Inch Drainage Pipe (Class 0) (Conplete In Place) 255. 000 255. 000
LF 0. 000 0. 00
156. 00000 255. 000 39, 780. 00
0405 624-20031  *30 Inch Drainage Pipe (Class 0) (Conplete In Place) 493. 000 493. 000
LF 0. 000 0.00
163. 00000 493. 000 80, 359. 00
0410 624-20037 *36 Inch Drainage Pipe (Class 0) (Conplete In Place) 418. 000 418. 000
LF 0. 000 0. 00
173. 00000 418. 000 72,314.00
0415 624-20049 *48 Inch Drainage Pipe (Class 0) (Conplete In Place) 130. 000 130. 000
LF 0. 000 0.00
231. 00000 130. 000 30, 030. 00
0420 624-20061 *60 Inch Drainage Pipe (Class 0) (Conplete In Place) 214. 000 214.000
LF 0. 000 0. 00
296. 00000 214.000 63, 344. 00
0425 625-00000 *Construction Surveying 1. 000 0.980
LS 0. 000 0.00

103, 380. 00000 0. 980 101, 312. 40



CONTI D

CAT NO0200

0430 626- 00000

0435 626-01103

0440 627-00008

0445 627-00013

0450 630- 00000

0455 630-00001

0460 630-00007

0465 630-00012

0470 630-80001

0475 630-80335

0480 630-80341

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*Mobi | i zation
*Public Information Services (Tier IIl)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (H gh Build)

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

1. 000

717, 980. 00000

1. 000
LS
8, 080. 00000
286. 000
GAL
95. 00000
1, 948. 000
GAL
48.50000
9, 376. 000
HOUR
21.20000
1,136. 000
HOUR
45.50000
98. 000
DAY
247.00000
192. 000
DAY
904. 00000
5. 000
EACH
2,530. 00000
4.000
EACH
152. 00000
13. 000
EACH

20. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 800
0. 100
0. 900

0. 000
0. 000
0. 000

1, 458. 000
490. 000
1, 948. 000

8, 389. 250
686. 500
9, 075. 750

941. 500
124. 500
1, 066. 000

84. 000
9. 000
93. 000

154. 000
18. 000
172. 000

4.500
0. 000
4.500

3. 600
0. 000
3. 600

11.700
0. 000
11.700

Page 10

ESTI MATE RUN 06/ 03/ 2020

808

23,765

14,553

5, 664

2,223

16, 272

.00

00

.00

00

80

75

00

00

.00

.00

.00

08: 34: 29

AMOUNT

717,980

7,272

94, 478

192, 405

48, 503

22,971.

155, 488

11, 385

547.

236.

00

00

.00

00

90

00

00

00

00

20

34



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22377-BID ESTI MATE RUN 06/ 03/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0010 08: 34: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 630-80342  *Construction Traffic Sign (Panel Size B) 88. 000 79. 200
EACH 0. 000 0.00
30. 30000 79. 200 2,399.76
0490 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
40. 40000 0. 000 0. 00
0495 630-80344  *Construction Traffic Sign (Special) 160. 000 144. 000
SF 0. 000 0.00
30. 30000 144. 000 4,363. 20
0500 630-80359 *Portabl e Message Sign Panel 634. 000 554. 000
DAY 66. 000 5,332.80
80. 80000 620. 000 50, 096. 00
0505 630-80360  *Drum Channel i zi ng Device 300. 000 270. 000
EACH 0. 000 0. 00
10. 10000 270. 000 2,727.00
0510 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 9. 000
EACH 0. 000 0. 00
25. 30000 9. 000 227.70
0515 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 18. 000 16. 200
EACH 0. 000 0. 00
25. 30000 16. 200 409. 86
0520 630-80368 *Portable Traffic Speed Monitor 422. 000 379. 800
DAY 0. 000 0. 00
20. 20000 379. 800 7,671.96
0525 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
32.90000 0. 000 0. 00
0530 630-80380 *Traffic Cone 80. 000 72.000
EACH 0. 000 0. 00
1. 05000 72.000 75. 60
0535 630-80430 *Runbl e Strip (Portable) 2.000 1.800
EACH 0. 000 0. 00

3, 030. 00000 1. 800 5, 454. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22377-BID ESTI MATE RUN 06/ 03/ 2020
PRQJECT: STR0132- 021 ESTI MATE NO 0010 08: 34: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 590. 00000 0. 000 0. 00
0545 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
101. 00000 0. 000 0. 00
0550 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 000 0. 00
35, 360. 00000 0. 900 31, 824. 00
0555 632- 00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0560 700-70010 F/ A Mnor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 3, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0570 700-70012 F/ A Asphalt Pavenent Incentive 85, 339. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adj ustnment -6,131. 750 19, 699. 970
FA -25,831.720 -25,831.72
1. 00000 -6, 131. 750 -6,131.75
0580 700-70018 F/ A Roadway Snoothness Incentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70019 F/ A Asphalt Cenent Cost Adjustnent 320, 383. 480 333, 749. 800
F A -13, 366. 320 - 13, 366. 32
1. 00000 320, 383. 480 320, 383. 48
0590 700- 70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 22377-BID ESTI MATE RUN 06/ 03/ 2020
PRQIECT STR0132- 021 ESTI MATE NO. 0010 08:34: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADWAY
0610 900-00007 Added Item (Each)/ WIldlife Gate - CO #002 10. 000 0. 000
EACH 0. 000 0.00
1, 322. 50000 0. 000 0. 00
0615 607-11310 Fence CW TWP (Spec) - CO #002 44, 321. 000 44, 321. 000
LF 0. 000 0. 00
3.51000 44,321. 000 155, 566. 71
0615 MATERI AL ALLOWANCE 26 Inch Field Fence 0. 000
LF 0. 000 0.00
0. 50000 0. 000 0. 00
0615 MATERI AL ALLOMANCE 4 Inch x 6.5 Foot Wod Post 0. 000
LF 0. 000 0. 00
0.41000 0. 000 0. 00
0620 304-03005 ABC (CL 3) - CO #003 2,993. 000 2,993. 000
cy 0. 000 0.00
32. 25000 2,993. 000 96, 524. 25
0625 900-00006 Added Item (Dollar)/ Price Reduction - ABC (O ass 6) - - 6,303. 750 - 6,303. 750
CO #004
DOL 0. 000 0. 00
1.00000 -6,303. 750 -6,303.75
CAT 0200 CURRENT AMI $10, 862, 171.36 $ 1, 329, 296. 31 $10, 439, 019. 03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0595 620-00002 *Field Ofice (Class 2) 1. 000 1.000
EACH 0. 000 0.00
37, 630. 00000 1. 000 37, 630. 00
0600 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 710. 00000 1. 000 30, 710. 00
0605 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 750. 00000 2.000 7,500. 00
CAT 0400 CURRENT AMI  $ 75,840.00 % 0.00% 75, 840. 00

PRQJECT TOTAL CURRENT AMI $10, 938, 011.36$ 1, 329, 296. 31 $10, 514, 859. 03



